ID.	Tools Name o	Charat	Finish	Duration							de										
ID	Task Name	Start	Finish	Duration	3 4 5	6 7	8 !	9 10	11	12	13	14	15	16	17 18	3 19	20	21	22	23	
	Projekt gennemgang	03-12-2014	03-12-2014	1h	_Ь																
2	Tidsplan	03-12-2014	03-12-2014	1h	4																
	Github, Projekt Opsætning, Projekt Start	03-12-2014	03-12-2014		- 																
	Undersøgelse af projekt struktur	03-12-2014	03-12-2014	1 h	14																
	SCRUM	04-12-2014	04-12-2014	,25h																	
7	MVVM struktur	04-12-2014	04-12-2014	4,5h																	
	UML over projekt	04-12-2014	04-12-2014	2,25h	-																
9																					
10	SCRUM	05-12-2014	05-12-2014	,25h	4																
11	Tilføj Avalon / WPF	05-12-2014	05-12-2014		-																
12																					
13	SCRUM	08-12-2014	08-12-2014	,25h																	
14	Syntax highlighting	08-12-2014	08-12-2014			L															
15																					
16	SCRUM	09-12-2014	09-12-2014	,25h			4														
17	Syntax highlighting	09-12-2014	09-12-2014																		
18	Plugin start / AutoSave	09-12-2014	09-12-2014				4														
19																					
20	SCRUM	10-12-2014	10-12-2014	,25h																	
21	AutoSave plugin	10-12-2014	10-12-2014																		
22	Upload plugin til Pastebin/andet	10-12-2014	10-12-2014	2h																	
23																					
24	SCRUM	11-12-2014	11-12-2014	,25h					<u>+</u>												
25	Upload plugin til Pastebin/andet	11-12-2014	11-12-2014	5h																	
26	Afrunding af projekt	11-12-2014	11-12-2014	1h					Ę												
27																					
28																					